Code Move Date
Fiscal 2020 HR/Payroll CAPPS July 06, 2020 Report Date

Agency Deployment lIJ-I :el:,: ca;):;?]" Implementation Date AUV &y KA1 P11
P July 13, 2020

Key Activities

101-SEN; 102-HOU;104-LBB; 116-SUN; 305-GLO; 356-TEC; 362- e Finalize Training activities
LOT,; 475-OPUC; 582-TCEQ; 808-THC e Continue to transition to production support activities

ProjectONE

Deploying Agencies

Performance Metrics

Area Overall | Resources | Schedule | Deliverables
Overall Project ¢ G ¢ G ¢G ¢ G

Key Risks/Issues

¢ None

Items for Management Attention

¢ None

Project Milestones

e Project Mgmt 97% Complete (07/08/19 — 09/30/20)
e Analysis 100% Complete (08/01/19 —02/17/20)
e Configuration 100% Complete (09/02/19 — 02/26/20)
e Design 100% Complete (08/05/19 — 01/21/20)
e Build 100% Complete (09/16/19 — 04/22/20)
e Conversion 100% Complete (09/02/19 — 05/29/20)
e Test 100% Complete (01/06/20 — 06/26/20)
e Train/Change 99% Complete (09/04/19 — 09/04/20)
e Deploy 100% Complete (02/24/20 — 07/24/20)
e Support 70% Complete (06/29/20 — 09/30/20)
e Overall Project 99% Complete (07/08/19 —09/30/20)
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